COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 04/ 2018

ESTI MATE SUMVARY 14:34: 58
CONTI D C20964 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 20964- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 129.0 DAYS TIME ALLOW 9/4/2018 FI XED COVPLETI ON DAl
125 S TRI NI DAD RESURF & FRONTA PERCENT TI ME: 51.19 ORI G TI ME ALLOW 10/ 4/2018 FI XED COVPLETI ON DAl

PRQIECT NO | M025A- 037
125 S TRI NI DAD RESURFACE & FRONTAGE ROAD

NAME OF ROAD:
PRQIECT COUNTI ES: LAS ANI MAS

CONTRACTOR:
APC SOUTHERN CONSTRUCTI ON COVPANY, LLC PAY PERI OD ENDI NG 05/ 04/ 2018 DATE TI ME STARTED 12/27/2017
14802 W 44th AVENUE DATE LET 11/ 30/ 2017 DATE WORK BEGAN  04/02/2017
DATE AWARDED 12/ 06/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/27/2017 DATE ACCEPTED
GOLDEN CO 80403 (303) 279- 6611 DATE NOTI CE TO PROCEED 12/27/2017
CURRENT TOTAL TH S ESTI MATE

CURRENT PRQJECT AMI: $ 5, 917,598.22 PARTI Cl PATI NG $  1,205,910.77 $ 1, 205, 910. 77
AWARD PRQJECT AMT: $ 5,333,761.30 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 20.38% TOTAL EARNI NGS 1, 205, 910. 77 1,205, 910. 77
FUNDS AVAI LABLE: $ 4,711, 687.45 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 1, 205, 910. 77 1, 205, 910. 77
TOTAL CLAI M5 $ 0.00 RETAI NAGE -32,427.32 -32,427. 32

SECURI TI ES ENCUVBERED 0. 00 0.00

NET EARNI NGS 1,173, 483. 45 1,173, 483. 45

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

ANMOUNT DUE 1,173, 483. 45 1,173, 483. 45

OTHER ADJUSTMENTS 0.00 0.00

PAYENT DE ;;7 o 1,71775,74;35 s

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010

202- 00000

0015

202- 00023

0020

202- 00024

0025

202- 00090

0030

202-00170

0033

202- 00201

0035

202- 00210

0040

202- 00220

0045

202- 00240

0050 202-00810

C20964
20964- BI D

Clearing

*Reroval

*Renoval

*Renoval

*Renoval

Grindi ng

Rem Curb

*Renoval

*Renoval

*Reroval

*Renoval

COLORADO DEPARTMENT OF TRANSPORTATI ON

| M025A- 037

| TEM
DESCRI PTI ON

and Grubbi ng

of Structures and Obstructions

of Embanknent Protector Type 3

of Enmbankment Protector Type 5

of Delineator

And Texturing Concrete Pavenent

Curb Type 6 (Section M (Concrete)

of Concrete Pavenent

of Asphalt Mat

of Asphalt Mat (Pl aning)

of Ground Sign

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
8, 509. 68000
1. 000
LS
710. 50000
3. 000
EACH
456. 75000
10. 000
EACH
477. 05000
340. 000
EACH
5. 10000
280. 000
sy
25. 00000
4, 962. 000
LF
11. 64000
56. 000
sy
26. 79000
1, 049. 000
5%
7. 00000
260, 437. 000
sy
1. 38000
2. 000
EACH

178. 50000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
4, 962. 000
4,962. 000

0. 000
56. 000
56. 000

0. 000
49. 000
49. 000

0. 000
105, 006. 000
105, 006. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 04/ 2018

57, 757.

1, 500.

343.

144, 908.

.00

.00

.00

.00

.00

.00

68

24

28

.00

14: 34: 58

AMOUNT

57, 757.

1, 500.

343.

144, 908.

.00

.00

.00

.00

.00

.00

68

24

00

28

.00



CONTI D: C20964 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20964- Bl D ESTI MATE RUN 05/ 04/ 2018
PRQJECT: | MD25A- 037 ESTI MATE NO 0001 14: 34: 58
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0055 202-00821 *Renoval of Sign Panel 13. 000 0. 000
EACH 0. 000 0. 00
40. 80000 0. 000 0. 00
0060 202-00827 *Rermoval of Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
510. 00000 0. 000 0. 00
0065 202-00895 Renoval of |npact Attenuator 6. 000 0. 000
EACH 1. 000 195. 18
195. 18000 1. 000 195. 18
0070 202-01130 Renoval of Guardrail Type 3 12, 534. 000 0. 000
LF 0. 000 0. 00
4.14000 0. 000 0. 00
0075 202-01170 *Renoval of Guardrail Type 7 60. 000 0. 000
LF 30. 000 1,827.00
60. 90000 30. 000 1, 827. 00
0080 202-01300 Renoval of End Anchor age 43. 000 0. 000
EACH 0. 000 0. 00
212.10000 0. 000 0. 00
0085 202-04002 Cean Culvert 0. 000 0. 000
EACH 0. 000 0. 00
4,139. 70000 0. 000 0. 00
0090 203-00010 Uncl assi fied Excavation (Conplete In Place) 1, 293. 000 0. 000
cY 0. 000 0. 00
13. 15000 0. 000 0. 00
0095 203-00060 Enbanknent Material (Conplete In Place) 5. 000 0. 000
cY 0. 000 0. 00
250. 00000 0. 000 0. 00
0100 206-00510 *Filter Material (O ass A) 647.000 0. 000
cY 0. 000 0. 00
59. 89000 0. 000 0. 00
0105 207-00205  Topsoil 637. 000 0. 000
cY 0. 000 0. 00

27.74000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0110 208-00008

0115

208- 00009

0120

208- 00035

0125

208- 00045

0130

208- 00070

0135

208- 00103

0140

208- 00105

0145

208- 00207

0150

210- 00815

0155

210- 04020

0160 210-04030

C20964
20964-BI D
| MDO25A- 037
| TEM
DESCRI PTI ON

Erosi on Log Type 2 (12 Inch)

Erosi on Log Type 2 (18 Inch)

Aggr egat e Bag

*Concrete Washout Structure

Vehicl e

Renoval

Renoval

Er osi on

*Reset

*Nodi fy

Modi fy

Tracki ng Pad

and Di sposal

and Di sposal

Contr ol

Si gn Panel

Inlet

Guardrai |

of Sedi ment

of Sedi nent

Managenent

(Labor)

( Equi prent )

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
410. 000
LF
5. 00000
0. 000
LF
7.00000
725. 000
LF
10. 00000
1. 000
EACH
1, 522. 50000
1. 000
EACH
1, 500. 00000
20. 000
HOUR
75. 00000
100. 000
HOUR
100. 00000
40. 000
DAY
100. 00000
1. 000
EACH
122. 40000
4. 000
EACH
1, 776. 25000
200. 000
LF

13. 69000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
410. 000
410. 000

0. 000
0. 000
0. 000

0. 000
725. 000
725. 000

0. 000
1. 000
1.000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
40. 000
40. 000

0. 000
6. 000
6. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 04/ 2018

2,050

7,250

1,522

1,500

4, 000

600

00

.00

00

50

00

.00

00

00

.00

.00

.00

14:34: 58

AMOUNT

2,050

7,250

1,522

1, 500

4,000

600

00

.00

00

50

00

.00

00

00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0165 212-00006

0170

216- 00201

0175

240- 00010

0180

304- 06007

0185

304- 08002

0190

403- 00720

0195

403- 34821

0196

210- 04000

0200

411-10255

0205

420- 00102

0210 420-00114

C20964
20964-BI D
| MDO25A- 037
| TEM
DESCRI PTI ON

Seedi ng (Native)

Soil Retention Bl anket (Straw Coconut) (Biodegradable

d ass

of Nests

Renoval

Aggr egat e Base Course (C ass 6)

Aggregat e Base Course (Shoulder Material)

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Grading SX) (100) (PG 58-28)

Adj Structure

Enul sified Asphalt (Sl ow Setting)

*Geotextile (Erosion Control) (Cass 1)

*Geotextile (Drainage) (Cl ass 3)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
ACRE
3, 000. 00000
1, 000. 000
sy
10. 00000
0. 000
HOUR
100. 00000
20. 000
cy
50. 00000
2, 250. 000
cy
41. 90000
400. 000
TON
128. 37000
36, 000. 000
TON
81. 26000
5. 000
EACH
2, 000. 00000
18, 000. 000
GAL
3. 09000
11. 000
%
35. 53000
3, 301. 000
sy

3. 05000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
155. 000
155. 000

0. 000
0. 000
0. 000

0. 000
20. 000
20. 000

0. 000
0. 000
0. 000

0. 000
25.790
25.790

0. 000
7,223.190
7,223.190

0. 000
0. 000
0. 000

0. 000
3, 764. 000
3, 764. 000

0. 000
11. 000
11. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 04/ 2018

1, 550.

1, 000.

3,310

586, 956

11,630

390.

.00

00

.00

00

.00

66

42

.00

76

83

.00

14:34: 58

AMOUNT

1, 550.

1, 000.

3,310

586, 956

11, 630

390.

.00

00

.00

00

.00

66

42

.00

76

83

.00



CONTI D: C20964 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20964- Bl D ESTI MATE RUN 05/ 04/ 2018
PRQJECT: | MD25A- 037 ESTI MATE NO 0001 14: 34: 58
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0215 506-00212 *Riprap (12 Inch) 5. 000 0. 000
cY 3.000 1,294.14
431. 38000 3. 000 1,294.14
0220 507-00400 Bi tum nous Sl ope and Ditch Paving (Asphalt) 5. 000 0. 000
TON 0. 000 0. 00
700. 00000 0. 000 0.00
0225 601- 04000 *Concrete Cass E 33. 000 0. 000
cY 33. 000 22,441. 65
680. 05000 33. 000 22,441. 65
0230 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 64. 000 0. 000
LF 64. 000 10, 069. 12
157. 33000 64. 000 10, 069. 12
0235 603-05018 *18 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 1. 000 1,725.50
1, 725. 50000 1. 000 1, 725.50
0240 603-10180 *18 Inch Corrugated Steel Pipe 10. 000 0. 000
LF 10. 000 2,689. 80
268. 98000 10. 000 2,689. 80
0245 603-30012  *12 Inch Steel End Section 1. 000 0. 000
EACH 0. 000 0. 00
507. 50000 0. 000 0. 00
0250 604-13005 *Inlet Type 13 (5 Foot) 1. 000 0. 000
EACH 1. 000 4, 263. 00
4, 263. 00000 1. 000 4,263.00
0255 604-51012 *12 Inch Slotted Pipe Inlet 14. 000 0. 000
LF 14. 000 5,541. 90
395. 85000 14. 000 5,541. 90
0260 604-51018 *18 Inch Slotted Pipe Inlet 19. 000 0. 000
LF 19. 000 8,099.70
426. 30000 19. 000 8,099. 70
0265 605-00080 *8 Inch Perforated Pipe Underdrain 2, 285. 000 0. 000
LF 0. 000 0. 00

30. 96000 0. 000 0. 00



CONTI D: C20964 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20964- Bl D ESTI MATE RUN 05/ 04/ 2018
PRQJECT: | MD25A- 037 ESTI MATE NO 0001 14: 34: 58
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0270 606-00301 Guardrail Type 3 (6-3 Post Spacing) 15, 460. 000 0. 000
LF 0. 000 0. 00
20. 60000 0. 000 0. 00
0275 606-00710 *Guardrail Type 7 (Style CA) 60. 000 0. 000
LF 30. 000 6, 699. 00
223. 30000 30. 000 6, 699. 00
0280 606-01340 End Anchorage Type 3D 21.000 0. 000
EACH 0. 000 0. 00
1,113. 02000 0. 000 0. 00
0285 606-01370 Transition Type 3G 3. 000 0. 000
EACH 0. 000 0. 00
1, 796. 79000 0. 000 0.00
0290 606-01380 Transition Type 3H 3. 000 0. 000
EACH 0. 000 0. 00
1, 035. 25000 0. 000 0. 00
0295 606- 01390 End Anchorage Type 3K 1. 000 0. 000
EACH 0. 000 0. 00
1, 233. 21000 0. 000 0.00
0300 606-01460 Medi an Ter ni nal 5. 000 0. 000
EACH 0. 000 0. 00
4, 365. 22000 0. 000 0. 00
0305 606- 02003 End Anchorage (Nonfl ared) 1. 000 0. 000
EACH 0. 000 0. 00
2,432. 08000 0. 000 0.00
0310 606-02005 End Anchorage (Fl ared) 20. 000 0. 000
EACH 0. 000 0. 00
1, 864. 46000 0. 000 0. 00
0315 606-20014  Tensioned Cable Barrier (TL-4) 530. 000 0. 000
LF 0. 000 0. 00
25. 15000 0. 000 0.00
0320 606-21010 End Anchorage (Tensioned Cable Barrier) 2.000 0. 000
EACH 0. 000 0. 00

11, 146. 36000 0. 000 0. 00



CONTI D: C20964 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20964- Bl D ESTI MATE RUN 05/ 04/ 2018
PRQJECT: | MD25A- 037 ESTI MATE NO 0001 14: 34: 58
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0325 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0330 609-60011 Curb Type 6 (Section M 47.000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0.00
0335 609-70040 Curb (Conposite Material) 5, 000. 000 0. 000
LF 0. 000 0. 00
5. 66000 0. 000 0. 00
0340 612-00001 *Del i neator (Type I) 0. 000 0. 000
EACH 0. 000 0. 00
22. 44000 0. 000 0.00
0345 612-00002  *Delineator (Type II) 0. 000 0. 000
EACH 0. 000 0. 00
24. 48000 0. 000 0. 00
0350 612-00003 *Del i neator (Type II1I) 0. 000 0. 000
EACH 0. 000 0. 00
24. 48000 0. 000 0.00
0355 612-00041 *Del i neator (Flexible) (Type I) 512. 000 0. 000
EACH 0. 000 0. 00
66. 30000 0. 000 0. 00
0360 612-00042 *Delineator (Flexible) (Type I1) 96. 000 0. 000
EACH 0. 000 0. 00
71. 40000 0. 000 0.00
0365 612-00043 *Del i neator (Flexible) (Type IIl) 32. 000 0. 000
EACH 0. 000 0. 00
71. 40000 0. 000 0. 00
0370 613-01200 *2 Inch Electrical Conduit (Plastic) 80. 000 0. 000
LF 0. 000 0. 00
24. 48000 0. 000 0.00
0375 613-07000 *Pull Box (Special) 5. 000 0. 000
EACH 0. 000 0. 00

892. 50000 0. 000 0. 00



CONTI D:

CAT NO0200

0380

0385

0390

0395

0400

0405

0410

0415

0420

0425

0430

613-07023

614- 00011

614-00012

614- 00013

614- 00220

614- 72875

614- 73005

614-80391

614-86733

615- 00150

625- 00000

C20964

20964-BI D
| MDO25A- 037

| TEM
DESCRI PTI ON

ROADWAY

*Pul | Box (24"x36"x24")

*Si gn Panel

(Class 1)

*Si gn Panel

(Cass I1)

*Si gn Panel

(Class I11)

* St eel

Si gn Post

(2.5x2.5 Inch Tubing)

*Loop Detector Wre

*Piezo (Electric) (Class Il)

*Runbl e Strip (Ginding)(Asphalt)

*Wei gh-1n-Mtion Station (Type I11)

Enmbanknent

Prot ector (Special)

*Construction Surveying

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
1, 045. 50000
22.000
SF
22. 44000
158. 000
SF
24. 48000
28. 000
SF
35. 70000
42.000
LF
12. 24000
1, 650. 000
LF
10. 71000
6. 000
EACH
3, 213. 00000
61, 392. 000
LF
0. 06000
1. 000
LS

144, 330. 00000

6. 000
EACH
334. 95000
1. 000
LS

20, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0.510
0.510
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ESTI MATE RUN 05/ 04/ 2018

10, 200.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

14:34: 58

AMOUNT

10, 200.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

00



CONTI D: C20964 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20964- BI D ESTI MATE RUN 05/ 04/ 2018
PRQJECT: | MD25A- 037 ESTI MATE NO 0001 14: 34: 58
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0435 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0.500 125, 000. 00
250, 000. 00000 0. 500 125, 000. 00
0440 626-01103 Public Information Services (Tier I11) 1. 000 0. 000
LS 0. 167 2,171.00
13, 000. 00000 0. 167 2,171.00
0445 627-00009 *Modi fi ed Epoxy Pavenent Marking(lnlaid) 546. 000 0. 000
GAL 0. 000 0. 00
111. 65000 0. 000 0. 00
0450 627-00012 *Pavement Marking Paint (Low VOC Sol vent Base) 1, 500. 000 0. 000
GAL 583. 000 32, 548. 89
55. 83000 583. 000 32, 548. 89
0455 627-01010 *Preformed Plastic Pavement Marking (Type 1) (Inlaid) 5,077. 000 0. 000
SF 0. 000 0.00
14. 21000 0. 000 0. 00
0460 627-30405 *Prefornmed Thernopl astic Pavenment Marking 236. 000 0. 000
(Wor d- Synbol )
SF 0. 000 0. 00
37.56000 0. 000 0. 00
0465 627-30407  *Preformed Thernopl astic Pavement MarKking 120. 000 0. 000
(Vord-Synbol) (Spe SF 0. 000 0.00
25. 38000 0. 000 0. 00
0470 627-30411 *Pref ormed Ther nopl astic Pavement Marking (Xwal k- St op 572. 000 0. 000
Li ne
) SF 0. 000 0. 00
16. 75000 0. 000 0. 00
0475 630- 00000 *Fl aggi ng 2, 250. 000 0. 000
HOUR 448. 000 9, 690. 24
21. 63000 448. 000 9, 690. 24
0480 630- 00007 *Traffic Control Inspection 57. 000 0. 000
DAY 6. 000 896. 10
149. 35000 6. 000 896. 10
0485 630-00012 *Traffic Control Management 93. 000 0. 000
DAY 21. 000 20, 440. 35

973. 35000 21.000 20, 440. 35



CONTI D: C20964 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20964- BI D ESTI MATE RUN 05/ 04/ 2018
PRQJECT: | MD25A- 037 ESTI MATE NO 0001 14: 34: 58
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0490 630-80001  *Fl ashi ng Beacon (Portabl e) 12. 000 0. 000
EACH 4.000 2, 060. 00
515. 00000 4.000 2, 060. 00
0495 630- 80335 *Barricade (Type 3 MA) (Tenporary) 9. 000 0. 000
EACH 0. 500 77.25
154. 50000 0. 500 77.25
0500 630-80341 *Construction Traffic Sign (Panel Size A) 31. 000 0. 000
EACH 15. 500 159. 65
10. 30000 15. 500 159. 65
0505 630-80342 *Construction Traffic Sign (Panel Size B) 86. 000 0. 000
EACH 43.000 664. 35
15. 45000 43.000 664. 35
0510 630-80343 *Construction Traffic Sign (Panel Size O 95. 000 0. 000
EACH 17. 000 262. 65
15. 45000 17. 000 262. 65
0515 630- 80355 *Portabl e Message Sign Panel 4. 000 0. 000
EACH 2.000 12, 360. 00
6, 180. 00000 2.000 12, 360. 00
0520 630-80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 3. 000 0. 000
Type
ype) EACH 1. 500 6, 180. 00
4,120. 00000 1.500 6, 180. 00
0525 630-80360  *Drum Channel i zi ng Devi ce 100. 000 0. 000
EACH 50. 000 515. 00
10. 30000 50. 000 515. 00
0530 630-80363  *Drum Channel i zing Device (Wth Light) (Flashing) 10. 000 0. 000
EACH 1. 000 20. 60
20. 60000 1. 000 20. 60
0535 630-80380 *Traffic Cone 500. 000 0. 000
EACH 150. 000 154. 50
1. 03000 150. 000 154. 50
0540 630-85040 *| npact Attenuator (Truck Munted Attenuator) 2.000 0. 000
Tenpor ar
(Terp 2 EACH 1. 000 36, 050. 00

36, 050. 00000 1. 000 36, 050. 00



CONTI D: C20964 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20964- BI D ESTI MATE RUN 05/ 04/ 2018
PRQJECT: | MD25A- 037 ESTI MATE NO 0001 14: 34: 58
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0545 700-70010 F/ A Mnor Contract Revisions 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0550 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0555 700- 70016 F/ A Fuel Cost Adjustnent 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0560 700-70018 F/ A Roadway Snoot hness Incentive 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0565 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 5, 000. 000 0. 000
FA -5,181. 480 -5,181. 48
1. 00000 -5,181. 480 -5,181. 48
0570 700-70023 F/ A On- The-Job Trai nee 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0575 700-70025 F/ A Quality Incentive Payment 80, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0580 700-70031 F/ A Interim Surface Repair 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0585 700-70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $ 5,794,803.61$ 1,145,385.46$ 1, 145, 385. 46
CAT NO0300 STRUCTURES

0590 202-00453 *Renpval of Portions of Present Structure (Cl ass 2) 115. 000 0. 000
SY 0. 000 0. 00

294. 35000 0. 000 0.00



CONTI D: C20964 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20964- BI D ESTI MATE RUN 05/ 04/ 2018
PRQJECT: | MD25A- 037 ESTI MATE NO 0001 14: 34: 58
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0595 202-00460 *Renoval of Portions of Present Structure (Class 3) 12. 000 0. 000
Sy 0. 000 0. 00
659. 75000 0. 000 0. 00
0600 202-00503 *Renpval of Portions of Present Structure 19. 000 0. 000
Sy 19. 000 6,942. 60
365. 40000 19. 000 6,942. 60
0605 601-06100 Concrete (Patching) 0. 000 0. 000
cY 0. 000 0. 00
53. 29000 0. 000 0. 00
0606 601-06100 *Concrete (Patching) 1.100 0. 000
cY 1.100 1,582. 71
1, 438. 83000 1.100 1,582.71
0610 601-51005 *Gal vani ¢ Anodes 635. 000 0. 000
EACH 0. 000 0.00
30. 96000 0. 000 0. 00
0615 602- 00000 *Rei nforcing Steel 83. 000 0. 000
LB 0. 000 0. 00
10. 15000 0. 000 0. 00
CAT 0300 CURRENT AMT $ 70,794.61 % 8,525.31% 8,525.31

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0620 620- 00002 *Field Office (Class 2) 1. 000 0. 000
EACH 1.000 22, 000. 00
22, 000. 00000 1. 000 22,000. 00
0625 620-00012 *Field Laboratory (C ass 2) 1. 000 0. 000
EACH 1. 000 15, 000. 00
15, 000. 00000 1.000 15, 000. 00
0630 620- 00020 *Sanitary Facility 2.000 0. 000
EACH 2.000 15, 000. 00
7, 500. 00000 2.000 15, 000. 00

CAT 0400 CURRENT AMI  $ 52,000.00 % 52,000.00 % 52, 000. 00

PRQJECT TOTAL CURRENT AMI $ 5,917,598.22$ 1,205,910.77$ 1, 205, 910. 77



